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ESTIMATE RUN 04/17/2007

ESTIMATE SUMMARY 14:44:45

CONTID: C15370         ESTIMATE NO: 0004 PROG 2005

PCN: 15370-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME:

PROJECT NO: NH 0061-078                   

Clear Crk RXFL MIT RMPP '5-'10

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 04/03/2007 DATE TIME STARTED 10/09/2006

P.O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006

 DATE AWARDED 08/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 10/09/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,038,838.75 PARTICIPATING $ $ 109,569.50

AWARD PROJECT AMT: 866,980.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

74.99%

259,787.75

109,569.50

109,569.50

109,569.50

$

$

$

$

779,051.00

0.00

779,051.00

0.00

779,051.00

-13,004.70

0.00

766,046.30

0.00

AMOUNT DUE 766,046.30 109,569.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,569.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 15370-BID    ESTIMATE RUN 04/17/2007

PROJECT: NH 0061-078                   ESTIMATE NO: 0004 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TRUCK (DUMP) 16.000 14.500

HOUR 0.000 0.00

110.00000 14.500 1,595.00

203-01582  
 

0010 COMBINATION LOADER 50.000 38.500

HOUR 0.000 0.00

200.00000 38.500 7,700.00

203-01594  
 

0015 ROCK SCALER 100.000 83.500

HOUR 0.000 0.00

107.00000 83.500 8,934.50

203-02300  
 

0020 ROCK REINFORCEMENT (PERMANENT A) 600.000 524.000

LF  0.000 0.00

84.00000 524.000 44,016.00

211-01123  
 

0025 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 1.000

TON 0.000 0.00

300.00000 1.000 300.00

403-00720  
 

0030 ROCK FALL FENCE 585.000 340.000

LF  0.000 0.00

263.00000 340.000 89,420.00

607-11575  
 

0035 FENCE (TEMPORARY) 100.000 100.000

LF  0.000 0.00

12.00000 100.000 1,200.00

607-11580  
 

0040 MESH POST 19.000 17.000

EACH 0.000 0.00

4,500.00000 17.000 76,500.00

607-55030  
 

0045 MESH POST (SPECIAL) 9.000 8.000

EACH 0.000 0.00

4,500.00000 8.000 36,000.00

607-55031  
 

0050 MESH ANCHOR 55.000 50.000

EACH 0.000 0.00

590.00000 50.000 29,500.00

607-55040  
 

0055 MESH ANCHOR (SPECIAL) 32.000 31.000

EACH 0.000 0.00

1,531.00000 31.000 47,461.00

607-55050  
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PCN: 15370-BID    ESTIMATE RUN 04/17/2007

PROJECT: NH 0061-078                   ESTIMATE NO: 0004 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MESH PIN 50.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

607-55060  
 

0065 WIRE MESH 182,280.250 82,026.000

SF  41,444.000 82,888.00

2.00000 123,470.000 246,940.00

607-55100  
 

0070 *MOBILIZATION 1.000 0.932

L S 0.000 0.00

84,000.00000 0.932 78,288.00

626-00000  
 

0071 MOBILIZATION ADDED MOBILIZATION 1.000 0.000

DAY 1.000 7,500.00

7,500.00000 1.000 7,500.00

626-00005  
 

0075 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

17,000.00000 0.500 8,500.00

626-01000  
 

0080 *FLAGGING 1,020.000 800.000

HOUR 128.500 2,698.50

21.00000 928.500 19,498.50

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 46.000 30.000

DAY 16.000 1,280.00

80.00000 46.000 3,680.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 41.000 34.000

DAY 4.000 1,600.00

400.00000 38.000 15,200.00

630-00012  
 

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 1.200 240.00

200.00000 2.700 540.00

630-80335  
 

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000

EACH 2.400 960.00

400.00000 5.400 2,160.00

630-80336  
 

0105 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.500 0.750

EACH 0.600 360.00

600.00000 1.350 810.00

630-80337  
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PCN: 15370-BID    ESTIMATE RUN 04/17/2007

PROJECT: NH 0061-078                   ESTIMATE NO: 0004 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.500 8.750

EACH 7.000 455.00

65.00000 15.750 1,023.75

630-80341  
 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500

EACH 21.200 2,120.00

100.00000 47.700 4,770.00

630-80342  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000

EACH 2.400 240.00

100.00000 5.400 540.00

630-80343  
 

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 478.500 239.250

SF  191.400 3,828.00

20.00000 430.650 8,613.00

630-80344  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.500

EACH 0.400 200.00

500.00000 0.900 450.00

630-80357  
 

0135 *PORTABLE MESSAGE SIGN PANEL 586.000 508.000

DAY 78.000 4,290.00

55.00000 586.000 32,230.00

630-80359  
 

0140 *DRUM CHANNELIZING DEVICE 52.500 26.250

EACH 21.000 420.00

20.00000 47.250 945.00

630-80360  
 

0145 *TRAFFIC CONE 150.000 61.250

EACH 49.000 490.00

10.00000 110.250 1,102.50

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15370-BID    ESTIMATE RUN 04/17/2007

PROJECT: NH 0061-078                   ESTIMATE NO: 0004 14:44:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0170 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0175 RESET GUARDRAIL TYPE 3 225.000 225.000

LF  0.000 0.00

16.15000 225.000 3,633.75

210-01130  
 

CAT 0200 $109,569.50 779,051.00CURRENT AMT 1,038,838.75 $$

PROJECT TOTAL 109,569.50 $ 779,051.00CURRENT AMT 1,038,838.75 $$


